

Update 8/6/08

Due to delays in the environmental review process and extensive funding requirements, construction on this project will not begin until at least October 1, 2008.

Because of this delay, our original projected completion date of December 31, 2008 will not be met; therefore the new water system will not be completed and online until sometime in the spring or summer of 2009. The actual completion date of this project will be subject to ground and weather conditions.

Due to this delay, we are able to extend the response timeframe for meter requests. If you have not responded to the mailing sent on July 1, 2008 requesting water meter service, you have until August 31, 2008 to send in your aerial photograph and water right transfer documents to request water service for your property.

If you did not receive the mailing dated July 1, 2008, or need another copy of your water meter request packet, they are available upon request.